‘ Chicago Metropolitan
Agency for Planning

TIP ID

Sponsor

Brief Description

Phase

Net CMAQ $ (Fed)

Fund Status

Obligations*

CMAQ Program Summary - Deferred Projects
Includes obligations through January 26, 2014

Active Balance

Deferred Funds

in Program Not Programmed
2002
01-01-0011 CDOT CDOT-New Resident/Student Bike ENG $119,085  Sub. Phase Def. $119,085 $0 $0
Marketing Program
01-98-0080 CDOT CDOT Peterson Ave from Cicero to Ridge  ENG1 $189,618  Sub. Phase Def. $174,160 $15,458 $0
Signal Interconnect
10-02-0007 Lake Zurich Lake Zurich-US 12/Rand Road at Ela ENG1 $42,617  Sub. Phase Def. $42,721 ($104) $0
Road
3 line items in 2002 totalling: $351,320 $335,966 $15,354 $0
2003
01-01-0011 CDOT CDOT-New Resident/Student Bike ENG $120,000  Sub. Phase Def. $120,040 ($40) $0
Marketing Program
01-01-0013 CDOT CDOT-Bike Transit Connection ENG2 $159,461  Sub. Phase Def. $159,461 $0 $0
07-01-0004 Chicago Heights City of Chicago Heights-Old Plank Road ENG1 $57,550  Sub. Phase Def. $57,750 ($200) $0
Trail Extension from Western to Euclid
3 line items in 2003 totalling: $337,011 $337,251 ($240) $0
2005
01-05-0001 CDOT Safe Routes to School Program - Citywide ENG1 $150,400  Sub. Phase Def. $111,249 $39,151 $0
ENG1 $150,400  Sub. Phase Def. $150,400 $0 $0
1 line items in 2005 totalling: $150,400 $111,249 $39,151 $0
2006
01-04-0002 CDOT 35th St Bicycle-Pedestrian Bridge ENG1 $829,322  Sub. Phase Def. $829,322 $0 $0
1 line items in 2006 totalling: $829,322 $829,322 $0 $0

*Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Active Balance

Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed

2007

01-06-0002 CDOT 43rd St Bicycle-Pedestrian Bridge ENG1 $563,422  Sub. Phase Def. $563,422 $0 $0

07-06-0058 FPD of Cook County Thorn Creek Bicycle Trail Completion ENG1 $380,480  Sub. Phase Def. $377,530 $2,950 $0

11-06-0032 McHenry Miller Rd/Bull Valley Rd at N. Front Stand  ENG1 $89,360  Sub. Phase Def. $89,360 $0 $0
Green St

3 line items in 2007 totalling: $1,033,262 $1,030,312 $2,950 $0

2008

09-08-0005 Carpentersville IL 31 at Huntley Rd ENG1 $237,600  Sub. Phase Def. $237,025 $575 $0

01-01-0011 CDOT CDOT-New Resident/Student Bike IMP $174,600  Sub. Phase Def. $174,600 $0 $0
Marketing Program

01-08-0001 FPD of Cook County North Branch Bicycle Trail Extension ENG1 $359,000  Sub. Phase Def. $352,562 $6,438 $0
(East Segment)

07-08-0001 Hazel Crest S Kedzie Ave from 167th St to 172nd St ENG1 $47,178  Sub. Phase Def. $47,178 $0 $0

10-00-0128 Lake County DOT Roberts Rd at River Rd ENG1 $218,000  Sub. Phase Def. $217,300 $700 $0

11-06-0032 McHenry Miller Rd/Bull Valley Rd at N. Front Stand ENG2 $295,800  Sub. Phase Def. $273,176 $22,624 $0
Green St

04-08-0001 Melrose Park North Ave Commuter Bicycle Path from ENG1 $55,835  Sub. Phase Def. $55,835 $0 $0
Mannheim Rd to Thatcher Ave

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to  ENG1 $680,000  Sub. Phase Def. $488,494 $191,506 $0
127th St

8 line items in 2008 totalling: $2,068,013 $1,846,170 $221,843 $0

2009

01-97-0086 CDOT CDOT-Near West Side Signal Interconnect ENG $974,000  Sub. Phase Def. $916,000 $58,000 $0

09-09-0006 Elgin Elgin Bikeway Plan Route 1 NE Quadrant =~ ENG2 $101,400 Reinstated $101,381 $19 $0

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Brief Description

Phase

Net CMAQ $ (Fed) Fund Status

Obligations*

Active Balance

Deferred Funds

in Program Not Programmed
09-09-0007 Elgin Elgin Bikeway Plan Route 4 SW Quadrant ENG1 $180,099  Sub. Phase Def. $180,099 O $0 $0
3 line items in 2009 totalling: $1,255,499 $1,197,480 $58,019 $0
2010
11-09-0006 Crystal Lake Main St and Crystal Lake Ave Railroad ENG1 $72,000 Sub. Phase Def. $71,760 M $240 $0
Crossings
09-08-0003 Kane County DOT Main St at Nelson Lake Rd ENG1 $80,000  Sub. Phase Def. $80,000 O $0 $0
09-09-0010 Kane County DOT Huntley Rd at Galligan Rd ENG1 $80,000  Sub. Phase Def. $80,000 O $0 $0
09-09-0013 Kane County DOT IL 64 from Randall Rd to Burlington Rd ENG2 $240,000  Sub. Phase Def. $240,000 O $0 $0
07-08-0010 Riverdale CSXT Barr Rail Yard Switch Engine IMP $2,925,000  Sub. Phase Def. $2,925,000 M $0 $0
Retrofit
12-10-0001 Romeoville 135th St Metra Parking Lot ENG1 $340,000  Sub. Phase Def. $340,000 M $0 $0
ENG1 $340,000  Sub. Phase Def. $292,400 $47,600 $0
6 line items in 2010 totalling: $3,737,000 $3,736,760 $240 $0
2011
02-10-0001 Lincolnwood Lincolnwood Union Pacific (UP) Rail ENG1 $56,000  Sub. Phase Def. $55,941 M $59 $0
Line/Weber Spur Bike/Multiuse Trail
02-10-0002 Lincolnwood Lincolnwood Commonwealth Edison ENG1 $56,000 Sub. Phase Def. $56,000 M $0 $0
(ComEd) Utility ROW / Skokie Valley
Bike/Multiuse Trail
2 line items in 2011 totalling: $112,000 $111,941 $59 $0
2012
09-08-0005 Carpentersville IL 31 at Huntley Rd ENG2 $190,400 Deferred $0 $190,400
01-01-0013 CDOT CDOT-Bike Transit Connection IMP $810,912  Sub. Phase Def. $796,000 M $14,912 $0
01-02-0027 CDOT Cicero Ave Smart Corridor ENG $733,000  Sub. Phase Def. $497,228 M $235,772 $0

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Active Balance

Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed
01-05-0001 CDOT Safe Routes to School Program - Citywide ENG2 $292,000  Sub. Phase Def. $298,400 ($6,400) $0
01-06-0005 CDOT Walk to Transit - Pedestrian ENG2 $320,000  Sub. Phase Def. $320,000 $0 $0

Improvements to Intersections near CTA
Rail Stations
01-97-0088 CDOT 87th St from Pulaski Rd to I-94/Dan Ryan ~ ENG1 $200,000 Deferred $0 $200,000
Ewy
07-06-0058 FPD of Cook County Thorn Creek Bicycle Trail Completion ENG2 $304,400  Sub. Phase Def. $295,712 $8,688 $0
07-09-0003 Hazel Crest Commuter Parking along Park Av from ENG1 $20,880  Sub. Phase Def. $20,880 $0 $0
167th St to 171st St
09-09-0010 Kane County DOT Huntley Rd at Galligan Rd ENG2 $135,960  Sub. Phase Def. $135,960 $0 $0
09-09-0013 Kane County DOT IL 64 from Randall Rd to Burlington Rd CONST $477,882  Sub. Phase Def. $477,883 ($1) $0
10-00-0128 Lake County DOT Roberts Rd at River Rd ENG2 $471,461  Sub. Phase Def. $471,461 $0 $0
04-08-0002 Northlake Grand Ave Sidewalk from Northwest Ave ENG1 $140,000  Sub. Phase Def. $99,737 $40,263 $0
to Rhodes Ave
08-05-0005 Oak Brook Oak Brook Employment Area Distributor ENG $50,000  Sub. Phase Def. $36,890 $13,110 $0
Service
06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to ENG2 $440,000 Deferred $0 $440,000
127th St
09-10-0002 Sleepy Hollow Bike Path along Sleepy Hollow Road from  ENG1 $9,600  Sub. Phase Def. $9,600 $0 $0
Thorobred Lane to Dundee Township Bird
Sanctuary Trail Head
15 line items in 2012 totalling: $4,596,495 $3,459,751 $306,344 $830,400
2013
01-01-0011 CDOT CDOT-New Resident/Student Bike IMP $1,186,315 Reinstated $1,006,372 $179,943 $0

Marketing Program

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Active Balance

Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed
01-02-0027 CDOT Cicero Ave Smart Corridor CONST $2,187,000 Reinstated $2,187,000 $0
01-04-0002 CDOT 35th St Bicycle-Pedestrian Bridge ENG2 $649,637  Sub. Phase Def. $649,637 $0 $0
01-04-0002 CDOT 35th St Bicycle-Pedestrian Bridge CONST $7,261,042 Reinstated $8,656,819 ($1,395,777) $0
01-08-0007 CDOT 79th St from IL 50/Cicero Ave to Ashland ENG2 $440,000  Sub. Phase Def. $68,636 $371,364 $0
Ave

07-01-0004 Chicago Heights City of Chicago Heights-Old Plank Road ENG2 $65,000 Sub. Phase Def. $59,026 $5,974 $0
Trail Extension from Western to Euclid

07-06-0058 FPD of Cook County Thorn Creek Bicycle Trail Completion CONST $4,922,400 Reinstated $4,074,327 $848,073 $0

09-08-0003 Kane County DOT Main St at Nelson Lake Rd ENG2 $55,000  Sub. Phase Def. $54,446 $554 $0

09-09-0010 Kane County DOT Huntley Rd at Galligan Rd ROW $248,000  Sub. Phase Def. $248,000 $0 $0

10-02-0007 Lake Zurich Lake Zurich-US 12/Rand Road at Ela ENG2 $86,000 Reinstated $86,150 ($150) $0
Road

02-10-0001 Lincolnwood Lincolnwood Union Pacific (UP) Rail ENG2 $52,000  Sub. Phase Def. $51,954 $46 $0
Line/Weber Spur Bike/Multiuse Trail

02-10-0002 Lincolnwood Lincolnwood Commonwealth Edison ENG2 $56,000  Sub. Phase Def. $55,982 $18 $0
(ComEd) Utility ROW / Skokie Valley
Bike/Multiuse Trail

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83to ROW $66,000 Reinstated $66,000 $0 $0
127th St

09-10-0002 Sleepy Hollow Bike Path along Sleepy Hollow Road from  ENG2 $9,600  Sub. Phase Def. $9,600 $0 $0
Thorobred Lane to Dundee Township Bird
Sanctuary Trail Head

09-10-0002 Sleepy Hollow Bike Path along Sleepy Hollow Road from  CONST $105,600 Reinstated $105,600 $0 $0

Thorobred Lane to Dundee Township Bird
Sanctuary Trail Head

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Net CMAQ $ (Fed)

Fund Status

. Active Balance
Obligations*

Deferred Funds

in Program Not Programmed
07-06-0002 University Park Cicero Ave Shared Use Path ENG1 $60,000 Reinstated $60,000 O $0 $0
16 line items in 2013 totalling: $17,449,594 $15,252,549 $2,197,045 $0
2014
09-08-0005 Carpentersville IL 31 at Huntley Rd ROW $260,000 Deferred $0 $260,000
01-01-0011 CDOT CDOT-New Resident/Student Bike IMP $2,000,000 Deferred $0 $2,000,000
Marketing Program
01-05-0001 CDOT Safe Routes to School Program - Citywide CONST $629,600 Deferred $0 $629,600
01-05-0001 CDOT Safe Routes to School Program - Citywide CONST $692,000 Deferred $0 $692,000
01-06-0002 CDOT 43rd St Bicycle-Pedestrian Bridge ENG2 $868,578 Deferred $0 $868,578
01-06-0004 CDOT Walk Chicago-Pedestrian Encouragement IMP $160,000 Deferred $0 $160,000
Program
01-06-0005 CDOT Walk to Transit - Pedestrian CONST $528,000 Deferred $0 $528,000
Improvements to Intersections near CTA
Rail Stations
01-06-0074 CDOT Chicago Diesel Fleet Retrofit Project IMP $672,800 Deferred $0 $672,800
01-06-0074 CDOT Chicago Diesel Fleet Retrofit Project IMP $1,739,000 Deferred $0 $1,739,000
01-06-0074 CDOT Chicago Diesel Fleet Retrofit Project IMP $1,118,000 Deferred $0 $1,118,000
01-08-0003 CDOT Signal Controller Upgrade and Timing IMP $1,920,000 Reinstated $1,920,000 $0
Program
01-08-0007 CDOT 79th St from IL 50/Cicero Ave to Ashland  CONST $5,020,000 Deferred $0 $5,020,000

Ave

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Active Balance Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed
01-09-0002 CDOT Weber Spur Trail UPRR from ENG1 $1,307,000 Reinstated $1,307,000 $0
Devon/Springdfield to Elston/Kimberly
01-09-0002 CDOT Weber Spur Trail UPRR from ENG2 $560,000 Reinstated $1,573,000 ($1,013,000)
Devon/Springfield to Elston/Kimberly
ENG2 $2,133,000 Deferred $1,573,000 $560,000
01-09-0005 CDOT Traffic Management Center Integrated IMP $1,520,000 Deferred $0 $1,520,000
Corridor Management
01-97-0086 CDOT CDOT-Near West Side Signal Interconnect CONST $1,692,000 Deferred $0 $1,692,000
01-97-0088 CDOT 87th St from Pulaski Rd to I-94/Dan Ryan ~ CONST $1,670,000 Deferred $0 $1,670,000
Ewy
01-97-0088 CDOT 87th St from Pulaski Rd to I-94/Dan Ryan =~ CONST $1,338,000 Deferred $0 $1,338,000
Ewy
01-97-0093 CDOT 95th St from Western Ave to US 41/Ewing CONST $4,360,000 Deferred $0 $4,360,000
Ave
01-97-0093 CDOT 95th St from Western Ave to US 41/Ewing CONST $3,460,000 Deferred $0 $3,460,000
Ave
01-98-0080 CDOT CDOT Peterson Ave from Cicero to Ridge CONST $2,301,182 Deferred $0 $2,301,182
Signal Interconnect
07-01-0004 Chicago Heights City of Chicago Heights-Old Plank Road CONST $849,450 Deferred $0 $849,450
Trail Extension from Western to Euclid
01-03-0019 Chicago Park District ~ Lakefront Trail Expansion, Ardmore Ave ENG1 $300,000 Deferred $0 $300,000
to Sheridan Rd
01-05-0005 Chicago Park District Jackson Park/59th St Bicycle Path CONST $578,000 Deferred $0 $578,000
05-09-0002 Cicero Cicero Rail Yard Switch Engine Retrofit IMP $1,820,000 Deferred $0 $1,820,000
09-09-0006 Elgin Elgin Bikeway Plan Route 1 NE Quadrant CONST $388,000 Reinstated $380,672 O $7,328 $0
CONST $388,000 Reinstated $388,000 $0

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
2/5/2014 1:42:13 PM
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Active Balance

Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed
09-09-0007 Elgin Elgin Bikeway Plan Route 4 SW Quadrant ENG2 $143,801 Deferred $0 $143,801
01-08-0001 FPD of Cook County North Branch Bicycle Trail Extension ENG2 $239,000 Reinstated $230,290 O $8,710 $0

(East Segment)
01-08-0001 FPD of Cook County North Branch Bicycle Trail Extension CONST $2,390,000 Deferred $0 $2,390,000
(East Segment)
01-08-0001 FPD of Cook County North Branch Bicycle Trail Extension CONST $3,402,000 Deferred $0 $3,402,000
(East Segment)
07-08-0001 Hazel Crest S Kedzie Ave from 167th St to 172nd St ENG2 $7,618 Deferred $0 $7,618
07-09-0003 Hazel Crest Commuter Parking along Park Av from ENG2 $11,440 Deferred $0 $11,440
167th St to 171st St
07-09-0003 Hazel Crest Commuter Parking along Park Av from CONST $189,760 Deferred $0 $189,760
167th St to 171st St
09-11-0013 Kane County Arterial Management Center CONST $854,940 Reinstated $855,200 O ($260) $0
09-08-0003 Kane County DOT Main St at Nelson Lake Rd CONST $1,120,000 Reinstated $1,120,000 $0
09-09-0010 Kane County DOT Huntley Rd at Galligan Rd CONST $1,058,840 Reinstated $1,058,840 $0
10-00-0128 Lake County DOT Roberts Rd at River Rd CONST $6,858,539 Reinstated $5,929,176 O $929,363 $0
CONST $6,858,539 Reinstated $6,858,539 $0
02-10-0001 Lincolnwood Lincolnwood Union Pacific (UP) Rail ROW $4,800,000 Reinstated $1,600,000 $3,200,000
Line/Weber Spur Bike/Multiuse Trail
ROW $4,800,000 Deferred $0 $4,800,000
02-10-0001 Lincolnwood Lincolnwood Union Pacific (UP) Rail CONST $688,000 Reinstated $688,000 $0
Line/Weber Spur Bike/Multiuse Trail
CONST $688,000 Deferred $0 $688,000

*Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID

Sponsor

Brief Description Phase

Net CMAQ $ (Fed)

Fund Status

. Active Balance
Obligations*

Deferred Funds

in Program Not Programmed
02-10-0002 Lincolnwood Lincolnwood Commonwealth Edison CONST $704,000 Reinstated $704,000 $0
(ComEd) Utility ROW / Skokie Valley
Bike/Multiuse Trail
CONST $704,000 Deferred $0 $704,000
11-06-0032 McHenry Miller Rd/Bull Valley Rd at N. Front Stand CONST $1,556,440 Reinstated $1,556,440 $0
Green St
04-08-0001 Melrose Park North Ave Commuter Bicycle Path from ENG2 $59,165 Deferred $0 $59,165
Mannheim Rd to Thatcher Ave
04-08-0002 Northlake Grand Ave Sidewalk from Northwest Ave ENG2 $140,000 Deferred $0 $140,000
to Rhodes Ave
08-05-0005 Oak Brook Oak Brook Employment Area Distributor IMP $910,000 Deferred $0 $910,000
Service
06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to CONST $71,000 Reinstated $108,000 O ($37,000) $0
127th St
CONST $71,000 Reinstated $71,000 $0
06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to CONST $326,000 Reinstated $189,600 O $136,400 $0
127th St
CONST $326,000 Reinstated $326,000 30
07-08-0010 Riverdale CSXT Barr Rail Yard Switch Engine IMP $1,575,000 Reinstated $1,575,000 $0
Retrofit
12-10-0001 Romeoville 135th St Metra Parking Lot ENG2 $440,000 Deferred $0 $440,000
04-00-0010 Schiller Park Des Plaines River Rd Continuous Left ENG2 $24,000 Deferred $0 $24,000
Turn Lane from River St to Winona
04-00-0010 Schiller Park Des Plaines River Rd Continuous Left CONST $320,000 Deferred $0 $320,000
Turn Lane from River St to Winona
07-96-0003 University Park University Parkway Bike Facility and CONST $1,660,000 Reinstated $1,660,000 $0
Intersection Improvement at Governors
Highway
CONST $1,660,000 Deferred $0 $1,660,000

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Active Balance Deferred Funds
TIPID  Sponsor Brief Description Phase Net CMAQS (Fed)  Fund Status Obligations* v "

in Program Not Programmed
51 line items in 2014 totalling: $67,301,153 $7,692,938 $15,806,821 $43,801,394
2015
09-08-0005 Carpentersville IL 31 at Huntley Rd CONST $2,636,800 Deferred $0 $2,636,800
01-08-0004 CDOT City of Chicago Bicycle Fleet Program IMP $80,000 Deferred $0 $80,000
10-02-0007 Lake Zurich Lake Zurich-US 12/Rand Road at Ela CONST $275,400 Deferred $0 $275,400
Road
10-02-0007 Lake Zurich Lake Zurich-US 12/Rand Road at Ela CONST $323,783 Deferred $0 $323,783
Road
04-08-0001 Melrose Park North Ave Commuter Bicycle Path from CONST $1,108,000 Deferred $0 $1,108,000
Mannheim Rd to Thatcher Ave
04-08-0002 Northlake Grand Ave Sidewalk from Northwest Ave ~ CONST $1,693,000 Deferred $0 $1,693,000
to Rhodes Ave
12-10-0001 Romeoville 135th St Metra Parking Lot CONST $2,840,000 Deferred $0 $2,840,000
12-10-0001 Romeoville 135th St Metra Parking Lot CONST $812,000 Deferred $0 $812,000
07-06-0002 University Park Cicero Ave Shared Use Path ENG2 $14,000 Deferred $0 $14,000
07-06-0002 University Park Cicero Ave Shared Use Path CONST $184,800 Deferred $0 $184,800
10 line items in 2015 totalling: $9,967,783 $0 $0 $9,967,783
2016
11-09-0006 Crystal Lake Main St and Crystal Lake Ave Railroad CONST $938,000 Deferred $0 $938,000
Crossings
09-09-0007 Elgin Elgin Bikeway Plan Route 4 SW Quadrant CONST $2,397,000 Deferred $0 $2,397,000
2 line items in 2016 totalling: $3,335,000 $0 $0 $3,335,000

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
2/5/2014 1:42:17 PM
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. i L. Active Balance Deferred Funds
TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations*

in Program Not Programmed
124 line items totalling: $112,523,852 $35,941,689 $18,647,586 $57,934,577
Net CMAQ $ (Fed) - Includes the initial amount of CMAQ funding programmed for the line item, plus any increases and less any withdrawals Awards/Obligations Codes

that are not related to the line item's deferral.

F - Final Voucher/FTA Grant Closed
Fund Status - Indicates if the CMAQ $ are currently deferred or have been reinstated for the line item. A status of "Sub. Phase Def." means that a M - Modified Project Agreement
subsequent phase of the project was deferred. O - Obligated

Obligations - The federal CMAQ funds authorized by FHWA/FTA for the line item.

Active Balance inProgram - The balance of funds yet to be authorized on line items with partial obligations and reinstated line items that have not yet
had an authorization. This balance represents what is available for federal authorization in the CMAP TIP.

Deferred Funds Not Programmed - The balance of deferred funds that have not been reinstated.

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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